

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
23	Emmess ERP Implementation	Support	Resolved	Normal	Request for GRN/IN/00556 reset to draft state	Amul Munusamy	12/12/2025 10:46 AM
22	Emmess ERP Implementation	Support	Resolved	Normal	Request for Unit of Measures changed in product	Amul Munusamy	11/27/2025 05:43 AM
21	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	Edit Access for Emmess User – Payment Terms Page	Vignesh Saravanan	11/25/2025 06:35 AM
20	Emmess ERP Implementation	Support	In Progress	Normal	Request for GRN/IN/00526 – Order Quantity Not Updating in Draft State	Amul Munusamy	12/03/2025 04:35 PM
19	Emmess ERP Implementation	Support	In Progress	Normal	Need Edit Access for Payment Terms page in Emmess Orders	Amul Munusamy	12/02/2025 01:38 PM
18	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	Emmess BOM Report	Vignesh Saravanan	12/02/2025 01:22 PM
17	Emmess ERP Implementation	Support	Resolved	Normal	Request for GRN/IN/00526 reset to draft state	Amul Munusamy	11/18/2025 12:50 PM
16	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	Add a drawing tab to the sales order after confirming the order.	Vignesh Saravanan	11/25/2025 06:13 AM
15	Emmess ERP Implementation	Dev Task - Normal	In Progress	Normal	Report on sales offer to order conversion.	Vignesh Saravanan	11/18/2025 11:40 AM
14	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	GRN Report Format: Fix Line Count per Page and Adjust Overflow to Next Page	Vignesh Saravanan	11/25/2025 06:13 AM
13	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	GRN-Entered Price Needs to Be Updated in the PO	Vignesh Saravanan	11/25/2025 06:14 AM
12	Emmess ERP Implementation	Support	Resolved	Normal	Orderline inspection call tab issue	Amul Munusamy	11/17/2025 03:26 AM
11	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	Orderline Test Report	Vignesh Saravanan	11/25/2025 06:13 AM
10	Emmess ERP Implementation	Support	Resolved	Normal	Request for Emmess Sale order File attachements	Amul Munusamy	11/12/2025 05:37 AM
9	Emmess ERP Implementation	Support	Resolved	Normal	Request for GRN/IN/00518 is not validate	Amul Munusamy	11/15/2025 11:29 AM
8	General	Task	In Progress	Normal	Emmess Documentation	Vignesh Saravanan	11/05/2025 12:46 PM
7	General	Task	In Progress	Normal	Emmess Documentation	Amul Munusamy	11/05/2025 12:46 PM
6	Emmess ERP Implementation	Dev Task - Normal	User Acceptance Pending	Normal	New Test Report tab in sale order	Vignesh Saravanan	10/31/2025 07:25 AM
5	Emmess ERP Implementation	Support	Resolved	Normal	Need Edit Access for Product Serial Numbers, Packing Info, and Inspection Calls in Order Lines	Amul Munusamy	10/30/2025 07:53 AM
4	Emmess ERP Implementation	Support	Resolved	Normal	Request for GRN/IN/00467 and GRN/IN/00470 reset to draft state	Amul Munusamy	10/31/2025 06:08 AM
3	Emmess ERP Implementation	Support	Resolved	Normal	Request for Quotation ECPL/QTN/106 Set to Draft	Amul Munusamy	10/28/2025 03:45 PM
2	Emmess ERP Implementation	Support	Resolved	Normal	Request for GRN/IN/00429 reset to draft state	Amul Munusamy	10/28/2025 03:43 PM
1	Emmess ERP Implementation	Support	Resolved	Normal	Request for PO -237 Missing in Production Instance	Amul Munusamy	10/24/2025 08:53 AM